
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:45 AM
Run date

Time

Reviewer: Shedd, Bill 21-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 424 Date: 04-Mar-2014 Tuesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 638

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

overcast, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP staff meeting 0830-0900. Weekly mechanical contractor coordination meeting 1100-1215. Misc
MEP paperwork and write diaries.

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System Test

An updated performance testing plan and data signoff sheet was sent to Ari Konyalian, Dvj designer, for
approval.

128 0-000-000.128

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

10" DIP installation

The FWS crew, including Josh Johnson spent 4 hours of the shift completing the grooving the end of the
last section of the Skyway 10" DIP sewer main using the rented WACHS split ring cut and groove machine
per the direction given in the response to RFI 3485.

Following this operation, the crew spent the rest of the shift triming the existing carbon steel piping at PP
128 on the inboard barrier of the EB bridge in preparation of installing the offset connections between the
Skyway and SAS piping per the direction given in the response to RFI 3451.

The crew also worked on installing the temporary PS-22 similar support beam per the direction given in
RFI 3485 R1, R2, and R3.

001 0-MSI-EFA.187
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The crew used three crew trucks, a tow behind port-a-potty, a 2.4 HP generator (FWS G-6), and a rented
air compressor.

The 2.5 hours of mobilization and demobilization for today is captured under CCO 187 and not CCO 354.
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